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Mr. Gary Miller
Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section
U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

P ASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Tel (512) 671-3434
Fax (512) 671-3446

February 12,2008
(PBW Project No. 1432)

Re: January 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf ofLDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2,2005, monthly status reports for a given month will be
submitted by the 15th of the following month as required in Paragraph 53 of the VAO, rather than
by the io" of the following month as indicated in Appendix 1 of the VAO. In accordance with
the VAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the VAO during
the previous month - The following actions were taken during the previous month:

• RIfFS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RIfFS Work Plan including:

o Subtask 6.3 - Validation of laboratory data for soil samples collected from
15 locations within the area of the Site south of Marlin Avenue (the South
Area), and 7 locations within the area of the Site north of Marlin Avenue (the
North Area) was partially completed.

o Subtask 6.5 - Validation of laboratory data for a groundwater sample from
monitoring well NE3MW30B and a soil sample from the boring for this well
was completed. Evaluation ofthese data was performed and a letter
proposing Phase 4 groundwater investigation activities was sent to you on
January 15,2008. Based on your verbal comments provided on January 28,
2007 , a revised version ofthis letter is being prepared.

o Subtask 6.7 -Laboratory analyses ofwetlands sediment samples collected
from the 0 to 0.5 foot depth interval at nine locations (3WSED1 through
3WSED9) and from the 1 to 2 foot depth interval at location 2WSED9 were
completed. Validation ofthe data from these analyses was partially
completed.
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• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
Rl/FS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - The
following data were received or generated during the previous month:

• The validation reports for the NE3MW30B soil and groundwater samples
described above is provided in electronic form on the enclosed DVD.

• Unvalidated analytical laboratory reports for the wetland sediment sample
analyses described above are provided in electronic form on the enclosed DVD.

• The updated database, including all data validated through January 31,2008 is
provided in electronic format on the enclosed DVD.

3. Actions, data and plans which are scheduled for the next two months and other
infonnation relating to the progress of work - The following actions are planned for
the next two months:

• Rl/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the Rl/FS Work Plan (weather and access permitting) including:

o Subtask 6.3 - Soil investigation - to be continued through soil sample data
validation, and data evaluation.

o Subtask 6.5 - Groundwater/NAPL investigation - to be continued through
monitoring well/piezometer installation and development, groundwater
sampling and analysis, hydraulic testing, data validation, and data evaluation.

o Subtask 6.7 - Sediment investigation - to be continued through sample
collection, sample analyses, data validation, and data evaluation.

• Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 ofthe
RIIFS Work Plan - to be continued through data analysis, human health risk
evaluation and ecological risk evaluation.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion ofthe work required ,
and efforts made to mitigate those delays or anticipated delays - RI/FS activities are
approximately 70% complete. No delays were encountered this month.

Although not required by the VAO, a meeting between Chromalloy, Dow, and EPA
representatives was held on January 16, 2008 to discuss possible use of a removal action
approach for performance of remaining project activities with the goal of obtaining construction
completion by September 30,2008, coupled with a partial delisting of the Site. During this
meeting agency personnel and company representatives both agreed to work toward this
approach. It was also agreed that the EPA and company technical representatives would develop
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a revised project schedule while the legal representatives would begin developing an Agreed
Order on Consent (AOe) incorporating this approach.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

ff.D_I:1:I'!o,ji1~G & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology
Ms. Luda Voskov - Texas Commission on Environmental Quality
Mr. Robert L. Iuliucci - Sequa Corporation
Mr. Brent Murray - Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLC
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